TR

25X1A

25X1A

25X1A

Approved For Release 2000/09/01 : CIA-RDP81B00878R001400110086-6

- 8XPe-21505
SEuET  comleer s

42 November 1957

MEMORANDUM FOR THE HECORD

BUBJECT 1 : for Overt Werk at
W‘ms

Reference (a) : Memo of 1, August 1957 to 7SS, SAPC-18393
from Richard M, Bissell, Jr,

(b) 1 Memo of 28 August 1957 to TSS, 8APC-18900
from Richard ¥, Bissell, Jr.

1, Reference (a) requssted that certain work be performed
by Ml/T33, By Reference (b), it was estimated that a total
of ximately 600 hours would be required to perform the
work listed in Reference (a), It was our understanding at the
time of the request that no AQUATONE funding would be required
to cover this work. However, we have subsequantly been advised
that since Ml vas working to capacity it is necessary for us
to fund for the overiime required to do this work.

2, Reference (a) actually requirsd approximately 550 hours,
leaving & balance of 50 hours, Subnoqum‘ﬁy, B vss orally
requested to perform testing on System VI and the estimate at
inception of the work was less then 50 hours. This, in effect,

would, in the opinion of I :ct require an
additions) suthorisation. |

3. ELINT Staff Office , has indicated
that due tc unexpected difficulties it now appears that
approximately 150 hours will be required to complete the
System VI testing instead of the originally estimated 50
hours. This means that the total work required of Ml to
this date will total approximetely 700 hours overtime.

4+ It is requested that funding be made available to
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cover spproximately 700 hours of overtime at roughly -

hour,
per 25X1A
Project Contracting Officer
CONCURRENGES s
%

Project Director of D & P
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APPROVED:
(sd) fiichard M. Bissell, Jri
TECHARD M., BISHELL, JR.

Project Director
PS/DCI :DMK :bas
DMatribution:

Orig. -~ Project Comptroller
2, = A=101 (corres.)

3. - I F50

4. = Proj. Chrono (RI)

5, = Richard M, Bissell, Jr.
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